Snow Larc Landscape Architecture Ltd.
577 Kingston Road, Suite 302, Toronto, ON, M4E 1R3

28/06/2021

Hawkins Contracting Services Limited
117 Ringwood Drive
Stouffville, Ontario
L4A 8C1

Attn. Nick Hawkins
Via email: nick@hawkinscontracting.ca

Re: Publication of Certificate of Substantial Performance
Sherman Campus – Honey and Barry Community Park

In accordance with Section 32 of the Construction Act, we have certified that Hawkins Contracting Services Limited had substantially performed the work of above noted project on June 22, 2021. A copy of the Certificate of Substantial Performance is attached.

Based on our periodic review, we have evaluated the Work and to the best of our knowledge, information and belief, determined that the construction has been carried out in general conformity with the Contract Documents, noting the following deficiencies:

1. Bridge Barrier to be secured;
2. Parking Lot to be cleaned and graffiti/damage to paved surface to be corrected;
3. 9 missing Rudbeckia hirta to be planted;
4. Dirt under armourstone to be cleaned and replaced with limestone screenings;
5. Filter fabric to be covered/cut back where visible;
6. One (1) oak tree in north-west corner to be replaced;
7. Riprap to be installed at culvert ends;
8. Bird Houses to be installed;
9. Larger stones (+/- ¾") to be removed from pathway surface;
10. Trip hazards to be corrected where screenings meet concrete;
11. Log benches to have sharp edges and protrusions removed;
12. Sod edge to be tidied to make uniform;
13. Benches to be installed;
14. Signs to be unwrapped;
15. Electrical Building to have sealant removed from exterior;
16. Gaps in new sod to be corrected;
17. Bare spots in existing turf on south slope to be corrected;
18. Close-out documents to be provided;
19. Electrical final review by consultant to occur once the park is energized by the owner.

Please forward evidence of your publication of this certificate so we may include it in our certification for the release of holdback.

Sincerely,

Stephanie A. Snow, OALA CSLA

SNOW LARC LANDSCAPE ARCHITECTURE LTD.

Attachments: Certificate of Substantial Performance of the Contract
cc. UJA Federation of Greater Toronto, Stephanie Olin Chapman

FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

City of Toronto ,

(County/District/Regional Municipality/Town/City in which premises are situated)

4600 Bathurst Street, North York, Ontario, M2R 3V2 ,

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

Construction of Honey and Barry Community Park

(short description of the improvement)

to the above premises was substantially performed on 22 June, 2021 .

(date substantially performed)

Date certificate signed: 24 June, 2021

(payment certifier where there is one)

(owner and contractor, where there is no payment certifier)

Name of owner: UJA Federation of Greater Toronto, Sherman Campus

Address for service: 4600 Bathurst Street, North York, Ontario, M2R 3V2

Name of contractor: Hawkins Contracting Services Limited

Address for service: 117 Ringwood Drive, Unit 5, Stouffville, Ontario, L4A 8C1

Name of payment certifier (where applicable): Snow Larc Landscape Architecture Ltd.

Address: 577 Kingston Road, Suite 302, Toronto, ON M4E 1R3

(Use A or B, whichever is appropriate)

☐ A. Identification of premises for preservation of liens:

(if a lien attaches to the premises, a legal description of the premises, including all property identifier numbers and addresses for the premises)

☑ B. Office to which claim for lien must be given to preserve lien:

UJA Federation of Greater Toronto, 4600 Bathurst Street, North York, M2R 3V2

(if the lien does not attach to the premises, the name and address of the person or body to whom the claim for lien must be given)