
  

  

 
CERTIFICATE OF SUBSTANTIAL PERFORMANCE 

OF THE CONTRACT UNDER SECTION 32 OF ACT 

 
Town of Halton Hills 

(Country/District or Regional Municipality/City or Borough of Municipality of Metropolitan Toronto in which premises are situated) 

 
70 Guelph St, Georgetown, ON, L7G 3Z5 

(Street address and City, Town, etc., or, if there is no street address, the location of the premises) 

 
This is to certify that the contract for the following improvement: 
 
             Georgetown District High School – Alteration & Renovation 

(short description of the improvement) 

 
to the above premises was totally performed on                                   08 October, 2020 
 (substantially performed) 
 

NGA ARCHITECTS 
220 Duncan Mill Road, Suite 319, Toronto, Ontario  M3B 3J5 

Date certificate signed 
 
               16 October, 2020 PER 
 

NAME OF OWNER:  Halton District School Board 
 

ADDRESS FOR SERVICE:  2050 Guelph Line, Burlington, ON, L7P 5A8 
 

NAME OF CONTRACTOR:  Anacond Contracting Inc 
 

ADDRESS FOR SERVICE:  111 Zenway Blvd., Unit 7, Vaughan, ON L4H 3H9 
 

NAME OF PAYMENT CERTIFIER:  NGA Architects 
 

ADDRESS:  220 Duncan Mill Road, Suite 319, Toronto, ON, M3B 3J5 
 

A. Identification of premises for preservation of liens: 
 
 
 (where liens attach to premises, reference to lot and plan or instrument registration number) 

B. Office to which claim for lien and affidavit must be given to preserve lien: 
 

             2050 Guelph Line, Burlington, ON L7P 5A8 
(where liens to not attach to premises) 

 
 
THE DAY FOLLOWING THE DATE OF PUBLICATION OF THIS CERTIFICATE SHALL BE THE COMMENCEMENT OF THE PERIOD FOR REGISTRATION OF CONSTRUCTION LIENS. 
THE CONTRACTOR AND HIS SUBCONTRACTORS SHALL CONTINUE TO WORK TOWARDS TOTAL COMPLETION OF THE CONTRACT DURING THIS PERIOD, PROVIDED NO LIENS 
ARE REGISTERED. HOLDBACK MONIES, LESS AN AMOUNT TO ENSURE COMPLETION OF THE WORK IN ACCORDANCE WITH ABOVE, ARE DUE AND PAYABLE ONE DAY AFTER 
TERMINATION OF THIS PERIOD. 
THE ISSUANCE OF THIS CERTIFICATE DOES NOT RELEASE THE CONTRACTOR OR ANY SUBCONTRACTOR FROM THE DUTY OF COMPLETING THE WORK PURSUANT TO THE 
TERMS OF THE CONTRACT. 


