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Principals  ǀ  Martin Tite OAA AAA MAA AANB NSAA FRAIC LEED-AP,  Alex Leung OAA MAA AANB FRAIC,  

    Carolyn Jones OAA OAQ MRAIC LEED-AP 

Senior Associates  ǀ  Patrick Dubuc, Gérard Verrière 

Associates  ǀ  Peter Rankin MRAIC,  Eric Laflamme,  Jeff Livingston OAA NCARB, Louise McGugan OAA MRAIC CAHP 

 

To:   Xpertek Construction Inc.        December 03, 2025 

  940 Burton Road,          GRC – 250030 

  Vars, ON 

  K0A 3H0 

 

And to:  CSDCEO 

  875 Country Road 17, 

  L’Original, ON 

  K1L 7Y9 

 

Re:  20 De L’Ecole, Saint Isidore, ON K0C 2B0 

  Certificate of Substantial Performance 

 

Dear Sirs, 

 

Please find enclosed the “Certificate of Substantial Performance” for the above noted project. 

In accordance with contract between the CEPEO and Xpertek Construction Inc., grc architects, hereby certifies that: 

 

1. (a) The work or a substantial part thereof is ready for use 

 or  

 (b) The work is being used for the purpose intended. 

  and 

2. The work to be done under the contract for the specified completed section of work, is capable of 

completion or correction at a cost of not more than $00.00 

 

The contractor shall publish a copy of the Certificate of Substantial Performance in a construction trade newspaper 

and shall provide the Architect with proof of the date of publication.  The day following the date of publication shall 

be the first day counted, or day one of the 60 day period for registration of mechanic’s lien. The Contractor and his 

Sub-contractors shall continue to work towards completion of the contract during this period.  Provided no liens 

are registered, holdback monies of the work are due payable one day after termination of this period. 

 

The issuance of this Certificate does not release the Contractor or any Sub-contractor from the duty of completing 

the work pursuant to the terms of the contract. 

 

Yours truly, 

 

 
 

Leen El Khalili 

Encl. 




