



Economic and Development Services Department
Engineering Services

Payment Authorization - Contract O 25-05

Payment Certificates

- | | | |
|--|------|-------------------------|
| <input type="checkbox"/> Progress Payment Certificate | PC | Payment Cut-off: |
| <input type="checkbox"/> Substantial Performance Certificate | SPC | Return to Construction: |
| <input type="checkbox"/> Completion Payment Certificate | CPC | |
| <input type="checkbox"/> Holdback Payment Certificate | MHPC | |

other

- Certificate of Substantial Performance
 Certificate of Completion
 Certificate of Final Acceptance
 Change Order CO

Type of Work

Description of Location

- Road Reconstruction
 Overlay & Resurfacing
 Crack Sealing
 Surface Treatment
 Maintenance of C&G, Sidewalk
 and Utility Cut Repair
 Sidewalk Construction
 Other (Brief description)

Baker Park Pedestrian Bridge

% Complete=

	To	Time & Date	Authorization
Project Coordinator	X	12/22/2025	
Construction Inspector			
Chief Materials Inspector			
Project Manager			
Manager, Infrastructure Delivery	X	Dec 22, 2025	

December 20th, 2025

Hawkins Contracting Services Limited,
117 Ringwood Drive, Unit 5
Stouffville, Ontario, L4A 8C1

CONTRACT O 25-05 Baker Park Pedestrian Bridge Replacement

In accordance with the rules governing the certification and declaration of substantial performance of the above noted contract, we forward herein the required Substantial Performance Certificate for advertisement.

Under Section 32(1) Paragraph 5, the Act states, "the Contractor shall publish a copy of the certificate once in a construction trade newspaper" (i.e. "The Daily Commercial News"). The Lien period will then expire 60 days after the date of the publication of the certificate.

A release of statutory holdbacks will be made upon receipt of a Prime Contractor Statutory Declaration, proof of advertisement, submission of a Workers' Compensation Clearance Certificate subject to expiration of the Lien period. Furthermore, the Contractor shall also provide the as-built drawings approved by the Contract Administrator (Reference: Supplemental General Conditions- Layout).

If you need further assistance, please contact me at the address shown, or by telephone at 905-436-3311 extension 2373.



Pidenam Bodjona,
Manager, Infrastructure Delivery
PB/fb

Encl.

FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

City of Oshawa

(County/District/Regional Municipality/Town/City in which premises are situated)

Pedestrian bridge south of Baker Park, north of Regent Drive.

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

O 25-05 - Baker Park Pedestrian Bridge Replacement

(short description of the improvement)

to the above premises was substantially performed on **December 17th, 2025**

(date substantially performed)

Date certificate signed: **Dec 22, 2025**



(payment certifier where there is one)

(owner and contractor, where there is no payment certifier)

Name of owner: **Corporation of the City of Oshawa**

Address for service: **50 Centre Street South, Oshawa, Ontario, L1H3Z7**

Name of contractor: **Hawkins Contracting Services Limited**

Address for service: **117 Ringwood Drive, Unit 5, Stouffville, Ontario, L4A 8C1**

Name of payment certifier (where applicable):

Address:

(Use A or B, whichever is appropriate)

A. Identification of premises for preservation of liens:

(if a lien attaches to the premises, a legal description of the premises, including all property identifier numbers and addresses for the premises)

B. Office to which claim for lien must be given to preserve lien:

City Clerk Services, 5th Floor, Rundle Tower, 50 Centre Street South, Oshawa, Ontario L1H 3Z7

(if the lien does not attach to the premises, the name and address of the person or body to whom the claim for lien must be given)