FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

The City of Barrie
(County/District/Regional Municipality/Town/City in which premises are situated)

15 Bradford Street, Barrie, Ontario
(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:
Interior renovation including new finishes, addition of a sprinkler system, fire alarm system,

mechanical and electrical improvements, and new municipal water services for water and sprinkler.

(short description of the improvement)

to the above premises was substantially performedon  May 09, 2024
(date substantially performed)

Date certificate signed: May 13, 2024

M Digitally signed by Brandon Bortoluzzi
Reason: | have reviewed this document
Contact Info: bbortoluzzi@salterpilon.com

Date: 2024.05.21 11:57:35-04'00

(payment certifier where there is one) (owner and contractor, where there is no payment certifier)

Name of owner: Canadian Mental Health Association

Address for service: 15 Bradford Street, Barrie, ON., L4N 1W2

Name of contractor: Bertram Construction (Ontario) Ltd.

Address for service: 25 George Street, Barrie, ON., L4N 2G5

Name of payment certifier (where applicable): Salter Pilon Architecture Inc.

Address: 151 Ferris Lane Unit 400, Barrie, ON., L4M 6Cl

(Use A or B, whichever is appropriate)

K1 A. Identification of premises for preservation of liens:
15 Bradford Street, Barrie

(if a lien attaches to the premises, a legal description of the premises,
including all property identifier numbers and addresses for the premises)

[] B. Office to which claim for lien must be given to preserve lien:

(if the lien does not attach to the premises, the name and address of the person or body to whom the claim for lien must be given)
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Project:

Date:

Contractor:

Substantial Performance Calculations

CMHA
15 Bradford Street
Barrie, ON

May 9, 2024

Bertram Construction (Ontario) Ltd.

Original Contract Amount
Authorized Changes to Date

Current Contract Amount

Total Progress to Date (as of April 30, 2024)

Unbilled balances by subtrades
Bertram Incomplete Work (estimate)
Remaining Const. Fees

Total Estimated To Invoice:

Total Progress to Date Plus Estimated to Invoice:

Total Projected Reduction in Contract Value

Substantial Performance Calculation
3% of the first $1,000,000

2% of the second $1,000,000

1% of the remainder

Max Value of Costs To Go
Total Progress must be higher than

Current Total Progress

Difference

If above number is negative than substantial performance

has been achieved

$1,947,281.00
$250,000.00

$2,197,281.00
$2,089,093.13
$29,357.51

$9,500.00
$9,000.00

$47,857.51
$2,136,950.64

$60,330.36

$30,000.00
$20,000.00
$1,369.51

$51,369.51
$2,085,581.13
$2,089,093.13

-$3,512.00



